Phase 4: Project Planning

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Milestones, timeline, roles and risks

1. Milestones and Activities

Milestone	Activity	Outcome
Milestone 1: Flow	Create a flow that creates a Catalog Task, sets the short description and assigns to Hardware	Flow "Standard Laptop task" active
Milestone 2: Flow assignment	Attach the flow to the Standard Laptop catalog item (Process Engine)	Catalog item triggers the flow
Milestone 3: Service Catalog	Place an order, approve it and verify the catalog task	End-to-end validated

2. Project Timeline (Suggested)

Week	Phase / Task	Deliverable
Week 1	Brainstorming, Requirement Analysis	Problem definition, requirements list
Week 2	Project Design, Project Planning	Flow design, plan
Week 3	Development (Milestones 1 and 2)	Active flow attached to catalog item
Week 4	Development (Milestone 3), Testing	Tested end-to-end scenario
Week 5	Documentation and submission	Final documents / report

3. Roles and Responsibilities

Role	Responsibility	Name
Developer	Build flow, attach to catalog item	[Team member name]
Tester	Execute test cases and log results	[Team member name]
Documenter	Prepare documents and screenshots	[Team member name]
Team Lead	Review and submit	[Team member name]

4. Resources Required

- ServiceNow instance with admin access
- Flow Designer and Service Catalog plugins (available by default)
- Hardware assignment group and an approver user

5. Risks and Mitigation

Risk	Impact	Mitigation
Flow not attached to catalog item	Task never created	Verify Process Engine tab after saving the item
Flow left in Draft/Inactive	Flow does not run	Save and click Activate (confirm the popup)
Hardware group missing	Assignment fails	Confirm group exists before development
Old workflow/execution plan still set	Conflicts with flow	Remove other automations, keep only the Flow